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Charlotte, NC 28277-0518 
Office: (704)246-7266 CENTER REGION , 
Cell: (412)720-8549 
Fax: (980)339-3017 
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529661 

Via Electronic and First-Class Mail 
October 14, 2016 

Ms. Shari^ Lynn Kolak 
Remedial Project Manager 
Superfund Division 
U.S. Environmental Protection Agency, Region 5 
77 West Jaekson Boulevard, SRF-5J 
ehieago,IL 60604-3507 

Re: Monthly Progress Report for September 2016 
Remedial lnvestigation and Feasibility Study 
Lake Calumet Cluster Site, Operable Unit 2, Chicago, Illinois 

Dear Ms. Kolak: 

The Respondents respectfully submit this monthly progress report to the U.S. Environmental 
Proteetion Ageney (USEPA), Region 5, pursuant to Paragraph 46 of the Administrative 
Settlement Agreement and Order on Consent (AOC) for the Operable Unit 2 (0U2) Remedial 
Investigation and Feasibility Study (RI/FS) at the Lake Calumet Cluster Site in Chicago, 
Illinois (the Site). This progress report summarizes efforts by the Respondents to fulfill the 
requirements of the AOC during the September 2016 reporting period. 

1. Activities Completed During This Reporting Period 

A. On September 12, 2016, the Respondents submitted the August 2016 monthly 
progress report to USEPA with eOpies to the Illinois Environmental Proteetion 
Ageney (lEPA). . . 

B. On September 15, 2016, the Respondents notified USEPA and lEPA of the 
schedule for^ conducting the third quarter of sampling of the Phase 3 
groundwater monitoring wells. That sampling event is scheduled for October 
3, 2016 and is expected to last approximately three days.' 

Sampling of the Phase 3 groundwater monitoring wells was completed on October 3 through October 6, 2016. 
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C. ; On September 20,2016, the Respondents notified USE?A and lEPA of Areadis 
U.S., Inc. (Areadis) plaiis to sample MW-12 for light non-aqueous phase liquid 
(LNAPL) for eharaeterization on Septernber 22, 2016. At the request of 
USEP A, that sampling will be rescheduled to allow for submittal and approval 
of an addendum to the Quality Assurance Project Plan (QAPP) covering 
sampling procedures for LNAPL prior to sampling. 

2. Results of Sampling and Tests and Other Data 

A; Results of the slug tests are undergoing review and will be provided once the 
evaluation is completed. 

B. Results of the second quarter of groundwater monitoring will be provided once 
data validation is completed. • 

3. Work Plans, Procedures, and Deliverables 

A. The Group did not submit any work plans, procedures, or other technical 
deliverables during the September 2016 reporting period. 

4. Actions Projected for the Next Reporting Period 

A. Areadis will prepare a QAPP addendum covering procedures for sampling 
LNAPL. Once that QAPP addendum is approved, Areadis will sample MW-
12 in an effort to characterize the LNAPL found in that well. USEPA and 
IDEM will be notified of that sampling once it is rescheduled. 

B. Areadis will continue monthly gauging of the Phase 1 piezometers. 

C. Areadis will conduct the third quarter of groundwater monitoring of the Phase 3 
monitoring wells. That sampling event is scheduled to begin on October 3, 
2016. 

D. Areadis will inspect the embankment area along the eastern side of the Site 
closest to Indiana Ridge Marsh to identify seeps. Identified seeps will be 
sampled; for characterization. 

5. Progress and Schedule Report 

A. Completion of the Remedial Investigation is generally progressing in 
accordance with the schedule submitted with the RI/FS Work Plan. Areadis 
has completed the Phase 1 piezometer investigation. Phase 2 hydraulic profiling 
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tool and vertical aquifer profiling investigations, and installation of the Phase 3 
groundwater monitoring wells. The first two rounds of sarnphng of the Phase 
3 groundwater monitoring wells and slug tests have also been completed. 

B. The scheduled date for completion of the RI will be extended as needed to 
accommodate four rounds of quarterly groundwater sampling rather than the 
one round envisioned in the schedule submitted with the RI/FS Work Plan. The 
Group will work with USEPA to update the schedule after review of the second 
round of quarterly groundwater monitoring data. 

We trust that this submittal satisfies your requirements at this time. If you haye questions 
regarding this monthly progress report or related project matters, please do not hesitate to 
contact me. 

Respectfully submitted. 

Leo>M. Brausch 
Project Coordinator 

LMB: 

cc: P. Lake, lEPA (2 copies) 

cc (via email): 
S. M. Franzetti, Esq. 
J. Kratzmeyer, Arcadis 
P.Lake,IEPA 
LCCS Technical Committee 
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